FitHub CRM

Fitness Center Management System

Salesforce CRM Application

PROJECT PLANNING PHASE

Table of Contents

1. Introduction

1.1 Document Purpose

1.2 Document Scope

1.3 Project Overview

1.4 Intended Audience

1.5 References & Dependencies

2. Project Planning Methodology

2.1 Agile-Scrum Framework

2.2 Sprint Structure

2.3 Definition of Done (DoD)

2.4 Estimation Technique

3. Project Organization & Team Roles

3.1 Project Team Structure

3.2 RACI Matrix

4. Technology Stack & Tools

4.1 Platform & Technology

4.2 Development & Collaboration Tools

5. Product Backlog

5.1 Backlog Overview

5.2 Detailed User Stories (USN-1 to USN-12)

5.3 Story Points Summary

6. Sprint Planning

6.1 Sprint-1: Environment Setup & Base Model

6.2 Sprint-2: Fields, Layouts & Record Design

6.3 Sprint-3: Formula Fields & Validation Rules

6.4 Sprint-4: Flow Automation & Apex Logic

6.5 Sprint-5: Scheduled Jobs & Analytics

6.6 Sprint-6: QA Testing & Final Demo

7. Project Schedule & Gantt Chart

7.1 Overall Timeline

7.2 Gantt Chart Representation

8. Development Milestones

8.1 Milestone Tracker

9. Resource Allocation Plan

9.1 Sprint-wise Resource Mapping

10. Risk Management Plan

10.1 Risk Register

10.2 Risk Mitigation Strategies

11. Testing & Acceptance Checklist

11.1 Acceptance Criteria Summary

12. Communication Plan

13. Deliverables Summary

14. Document Revision History

15. Approval & Sign-Off

1. Introduction

1.1 Document Purpose

This document presents the comprehensive **Project Planning Phase** for the **FitHub CRM – Fitness Center Management System**. It serves as the primary reference for all planning activities including project scheduling, sprint planning, resource allocation, risk management, and milestone tracking. This document ensures that all team members, stakeholders, and management have a clear and shared understanding of how the project will be executed from planning through delivery.

1.2 Document Scope

The scope of this document covers the following planning aspects of the FitHub CRM project:

- Project management methodology and framework selection
- Team organization, roles, and responsibilities
- Complete product backlog with user stories and story points
- Sprint planning details across all 6 sprints
- Project schedule with Gantt chart representation
- Development milestones and deliverables tracking
- Resource allocation and utilization plan
- Risk identification, assessment, and mitigation strategies
- Testing and acceptance checklist criteria
- Communication plan and stakeholder engagement strategy

1.3 Project Overview

FitHub CRM is a Salesforce Lightning-based application designed to manage fitness center operations end-to-end. The system centralizes and automates core business processes including:

- Member Management – Registration, subscription tracking, lifecycle status management (New → Active → Expired)
- Class Scheduling – Creation, capacity management, and status tracking of fitness classes
- Trainer Assignment – Automated assignment of trainers based on specialization and availability

- Booking & Payment Validation – Overbooking prevention and payment status enforcement
- Automated Notifications – Subscription expiry emails and pre-expiry reminder notifications
- Reports & Dashboards – Real-time analytics for attendance trends, revenue tracking, and business insights

Project Goal: Streamline day-to-day fitness center operations, reduce manual errors and effort, optimize trainer/resource usage, provide real-time analytics for management decisions, and improve member engagement and retention.

1.4 Intended Audience

Audience	Role	Purpose
Project Manager	Overall project oversight	Planning, tracking, and reporting
Salesforce Developer/Admin	Technical implementation	Sprint execution and delivery
Business Analyst	Requirements alignment	Backlog validation and acceptance
QA Tester	Quality assurance	Test case validation and sign-off
Center Manager (Stakeholder)	Business sponsor	Review and approval of deliverables
System Administrator	Platform management	Environment setup and security

1.5 References & Dependencies

Reference Document	Description
FitHub CRM – Ideation Phase Document	Problem statements, empathy mapping, and brainstorming outcomes
FitHub CRM – Requirement Analysis Document	Functional/non-functional requirements, customer journey, technology stack
FitHub CRM – Project Design Phase Document	Proposed solution components and solution architecture (layered)
Salesforce Lightning Platform Documentation	Official Salesforce reference for platform capabilities

2. Project Planning Methodology

2.1 Agile-Scrum Framework

The FitHub CRM project follows the **Agile-Scrum** methodology, which is an iterative and incremental approach to software development. The Scrum framework was chosen for this project due to the following reasons:

- Iterative Development: Allows continuous feedback and improvement through sprints
- Flexibility: Accommodates changing requirements during development
- Transparency: Provides clear visibility into progress through sprint reviews and retrospectives
- Faster Delivery: Delivers working increments at the end of each sprint
- Salesforce Alignment: Salesforce development naturally fits the Agile approach with declarative and programmatic development cycles

> ℹ **Scrum Ceremonies Adopted:** Sprint Planning (beginning of each sprint), Daily Stand-ups (15-minute daily sync), Sprint Review (demo of completed work), Sprint Retrospective (team reflection and improvement)

2.2 Sprint Structure

Parameter	Details
Sprint Duration	1 week (Sprints 1–5) | 3–4 days (Sprint 6)
Total Sprints	6 (5 Development Sprints + 1 QA/Demo Sprint)
Total Project Duration	Approximately 6 weeks
Sprint Planning	Day 1 of each sprint (2 hours)
Sprint Review/Demo	Last day of each sprint (1 hour)
Sprint Retrospective	Post-review on the last day (30 minutes)
Daily Stand-ups	Every working day (15 minutes)

2.3 Definition of Done (DoD)

A user story or task is considered "Done" when the following criteria are satisfied:

1. All acceptance criteria defined in the user story have been met

2. The configuration/code has been developed and tested in the Developer Org

3. Unit testing has been completed with a minimum of 75% code coverage (for Apex)

4. The feature has been reviewed and validated by a peer or lead

5. Functional testing has been passed without critical defects

6. The work has been demonstrated to the stakeholder in a Sprint Review

7. Documentation has been updated for the completed feature

2.4 Estimation Technique

The project uses **Story Point Estimation** based on the Fibonacci sequence (1, 2, 3, 5, 8, 13) to estimate the relative effort of each user story.

Story Points	Effort Level	Description
1 – 2	Low	Simple configuration, minimal effort (e.g., org setup)
3	Medium	Moderate effort with standard Salesforce features (e.g., page layouts)
5	High	Complex configurations or logic (e.g., validation rules, flow automation)
8	Very High	Advanced programmatic development (e.g., Apex triggers with business logic)

3. Project Organization & Team Roles

3.1 Project Team Structure

The FitHub CRM project team is structured to support efficient Agile delivery. Each team member has clearly defined roles and responsibilities aligned with Salesforce development best practices.

Role	Responsibility	Key Activities
Project Manager / Scrum Master	Overall project planning, tracking, and impediment removal	Sprint planning, daily stand-ups, risk management, stakeholder communication
Salesforce Administrator	Declarative configuration and platform management	Object creation, fields, page layouts, profiles, roles, reports, dashboards
Salesforce Developer	Programmatic development and automation	Apex triggers, Apex classes, Scheduled Apex, Flow development
Business Analyst	Requirements validation and backlog grooming	User story creation, acceptance criteria definition, stakeholder liaison
QA Tester	Quality assurance and testing	Test case design, functional testing, performance testing, defect reporting
Center Manager (Product Owner)	Business requirements and acceptance	Backlog prioritization, sprint review participation, final sign-off

3.2 RACI Matrix

The RACI matrix defines the level of involvement for each role across key project activities. R = Responsible, A = Accountable, C = Consulted, I = Informed.

Activity	PM	SF Admin	SF Dev	BA	QA	PO
Sprint Planning	A	R	R	C	I	C
Backlog Grooming	C	I	I	R	I	A
Object & Field Config	I	R	C	C	I	I
Apex Development	I	C	R	I	I	I
Flow Automation	I	R	C	I	I	I
Testing & QA	I	C	C	I	R	A

Sprint Review/Demo	A	R	R	C	C	A
Risk Management	R	C	C	I	I	A
Final Sign-Off	C	I	I	C	C	A

4. Technology Stack & Tools

4.1 Platform & Technology

Category	Technology	Purpose
Platform	Salesforce Lightning Experience	Core CRM platform for application development
Data Layer	Salesforce Custom Objects	Member, Trainer, Class, Booking object models
Declarative Automation	Formula Fields, Validation Rules	Calculated fields and data integrity enforcement
Workflow Automation	Salesforce Flow (Record-Triggered)	Subscription expiry email notifications
Programmatic Logic	Apex Triggers & Classes	Trainer assignment, booking amount calculation
Scheduled Processing	Scheduled Apex	Daily pre-expiry reminder job execution
Analytics	Salesforce Reports & Dashboards	Real-time business insights and data visualization
Security	Profiles, Roles, Role Hierarchy	Access control and data security management
Data Migration	Data Import Wizard	Bulk data loading and sample data setup

4.2 Development & Collaboration Tools

Tool	Purpose
Salesforce Developer Org	Development and testing environment
Salesforce Setup Menu	Declarative configuration interface
Developer Console / VS Code + SF Extensions	Apex code development and debugging
Jira / Trello (Recommended)	Backlog management and sprint tracking
Confluence / Google Docs	Documentation and knowledge sharing
Slack / Microsoft Teams	Team communication and daily stand-ups

5. Product Backlog

5.1 Backlog Overview

The product backlog for FitHub CRM consists of **12 user stories** (USN-1 through USN-12) distributed across **5 development sprints**. Each user story is categorized by epic, assigned to a specific sprint, and estimated using story points. The total estimated effort is **50 story points**.

> ℹ **Backlog Summary:** Total User Stories: 12 | Total Story Points: 50 | High Priority: 10 (83%) | Medium Priority: 2 (17%)

5.2 Detailed User Stories (USN-1 to USN-12)

USN	User Story	Epic	Sprint	Points	Priority
USN-1	As an admin, I want a Developer Org setup for FitHub CRM	Environment Setup	Sprint-1	2	HIGH
USN-2	As an admin, I want Member, Trainer, Class, Booking objects created	Data Modeling	Sprint-1	5	HIGH
USN-3	As a user, I want tabs and Lightning App for easy navigation	App Shell	Sprint-1	3	HIGH
USN-4	As staff, I want required fields and relationships configured	Data Modeling	Sprint-2	5	HIGH
USN-5	As a user, I want object-specific page layouts	UI	Sprint-2	3	MEDIUM
USN-6	As a manager, I want picklists and record categorization	Record Design	Sprint-2	3	MEDIUM
USN-7	As a system, I want to block overbooking and	Validation	Sprint-3	5	HIGH

	unpaid confirmation				
USN-8	As a system, I want member/class status auto-calculated	Formula	Sprint-3	3	HIGH
USN-9	As a system, I want expiry emails via Flow	Automation	Sprint-4	5	HIGH
USN-10	As a system, I want trainer assignment + booking amount logic	Apex Logic	Sprint-4	8	HIGH
USN-11	As a system, I want daily pre-expiry reminder job	Scheduled Jobs	Sprint-5	3	HIGH
USN-12	As a manager, I want reports and dashboards for decisions	Analytics	Sprint-5	5	HIGH

5.3 Story Points Summary

Sprint	User Stories	Total Story Points	Velocity Target
Sprint-1	USN-1, USN-2, USN-3	10	10
Sprint-2	USN-4, USN-5, USN-6	11	11
Sprint-3	USN-7, USN-8	8	8
Sprint-4	USN-9, USN-10	13	13
Sprint-5	USN-11, USN-12	8	8
Total	12 Stories	50	Avg: 10/sprint

6. Sprint Planning

6.1 Sprint-1: Environment Setup & Base Model

Duration: 1 Week | Story Points: 10 | Focus: Setup + Base Model

Sprint Goal: Establish the development environment, create core custom objects, and configure the application shell for FitHub CRM.

User Stories / Activities:

- USN-1 (2 pts) – Developer Org Setup: Create Salesforce Developer Org, configure basic settings.
- USN-2 (5 pts) – Core Objects: Create Member__c, Trainer__c, Class__c, and Booking__c.
- USN-3 (3 pts) – App Shell: Configure custom tabs and FitHub CRM Lightning App.

Output/Deliverables: Fully configured Salesforce Org, core custom objects, Lightning App with tabs and navigation.

6.2 Sprint-2: Fields, Layouts & Record Design

Duration: 1 Week | Story Points: 11 | Focus: Fields + Layouts

Sprint Goal: Complete the data model with all required fields, relationships, page layouts, and record categorization.

User Stories / Activities:

- USN-4 (5 pts) – Fields & Relationships: Configure all custom fields, relationships, and global picklists.
- USN-5 (3 pts) – Page Layouts: Design and customize page layouts for each object.
- USN-6 (3 pts) – Record Design: Implement global picklists, record types, and categorization.

Output/Deliverables: Complete object structure with fields, relationships, page layouts, and UX design.

6.3 Sprint-3: Formula Fields & Validation Rules

Duration: 1 Week | Story Points: 8 | Focus: Formula + Validations

Sprint Goal: Implement business rules and data quality enforcement through validation rules and formula fields.

User Stories / Activities:

- USN-7 (5 pts) – Validation Rules: Block class overbooking and prevent unpaid booking confirmation.
- USN-8 (3 pts) – Formula Fields: Auto-calculate member lifecycle and class availability status.

Output/Deliverables: Data quality rules enforced, automated status calculations working correctly.

6.4 Sprint-4: Flow Automation & Apex Logic

Duration: 1 Week | Story Points: 13 | Focus: Flow + Apex

Sprint Goal: Build core business automation including expiry notification flows and Apex-based trainer assignment and pricing logic.

User Stories / Activities:

- USN-9 (5 pts) – Flow Automation: Record-Triggered Flow for subscription expiry email notifications.
- USN-10 (8 pts) – Apex Logic: Apex triggers/classes for trainer assignment and booking amount calculation.

Output/Deliverables: Core business automation deployed — expiry email flow and Apex-based business logic.

6.5 Sprint-5: Scheduled Jobs & Analytics

Duration: 1 Week | Story Points: 8 | Focus: Scheduled Apex + Analytics

Sprint Goal: Configure scheduled automation for proactive notifications and build comprehensive reporting dashboards.

User Stories / Activities:

- USN-11 (3 pts) – Scheduled Apex: Daily batch job for 5-day pre-expiry reminder emails.
- USN-12 (5 pts) – Reports & Dashboards: FitHub Analysis Report and Dashboard with charts.

Output/Deliverables: Proactive notification system active, comprehensive analytics dashboard deployed.

6.6 Sprint-6: QA Testing & Final Demo

Duration: 3–4 Days | Story Points: N/A (QA Sprint) | Focus: QA + Demo

Sprint Goal: Conduct end-to-end testing, validate all acceptance criteria, load sample data, and deliver the final demo.

User Stories / Activities:

- Execute all functional test cases across all user stories
- Perform performance testing to validate system behavior under load
- Load sample data using Data Import Wizard for demonstration
- Validate all acceptance checklist items
- Prepare and deliver the final project demo to stakeholders

Output/Deliverables: End-to-end tested system, sample data loaded, final demo delivered, project sign-off obtained.

7. Project Schedule & Gantt Chart

7.1 Overall Timeline

Sprint	Duration	Week	Start	End	Focus Area
Sprint-1	1 Week	Week 1	Day 1	Day 5	Environment Setup + Base Model
Sprint-2	1 Week	Week 2	Day 6	Day 10	Fields + Layouts + Record Design
Sprint-3	1 Week	Week 3	Day 11	Day 15	Formulas + Validation Rules
Sprint-4	1 Week	Week 4	Day 16	Day 20	Flow Automation + Apex Logic
Sprint-5	1 Week	Week 5	Day 21	Day 25	Scheduled Apex + Reports/Dashboards
Sprint-6	3–4 Days	Week 6	Day 26	Day 29	QA Testing + Final Demo

7.2 Gantt Chart Representation

The following table provides a visual Gantt chart representation of the project schedule:

Sprint / Phase	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6
Sprint-1: Setup						
Sprint-2: Fields						
Sprint-3: Rules						
Sprint-4: Apex						
Sprint-5: Analytics						
Sprint-6: QA/Demo						

8. Development Milestones

8.1 Milestone Tracker

#	Milestone	Sprint	Category	Description
M1	Developer Org Setup	Sprint-1	Environment	Salesforce Developer Org created and configured
M2	Custom Objects Created	Sprint-1	Data Model	Member, Trainer, Class, Booking objects created
M3	Tabs & Lightning App	Sprint-1	App Shell	Custom tabs and Lightning App configured
M4	Global Picklists & Fields	Sprint-2	Data Model	All custom fields and picklists configured
M5	Relationships Configured	Sprint-2	Data Model	Lookup/master-detai l relationships established
M6	Page Layouts Finalized	Sprint-2	UI/UX	Page layouts and record types configured
M7	Validation Rules	Sprint-3	Business Rules	Overbooking and payment validation active

M8	Flow Built	Sprint-4	Automation	Record-Triggered Flow for expiry email deployed
M9	Apex Developed	Sprint-4	Development	Trainer assignment and booking Apex implemented
M10	Scheduled Apex	Sprint-5	Automation	Daily pre-expiry reminder job deployed
M11	Sample Data Loaded	Sprint-6	Data	Test data imported and validated
M12	Reports & Dashboard	Sprint-5	Analytics	FitHub Report and Dashboard created
M13	Final Review & Demo	Sprint-6	Delivery	End-to-end demo and stakeholder sign-off

9. Resource Allocation Plan

9.1 Sprint-wise Resource Mapping

Sprint	Primary Resource(s)	Supporting Resource(s)	Key Skills Required
Sprint-1	Salesforce Administrator	Project Manager	Org setup, object creation, Lightning App config
Sprint-2	Salesforce Administrator	Business Analyst	Field config, relationships, page layouts
Sprint-3	SF Administrator, Developer	QA Tester	Validation rules, formula fields, business logic
Sprint-4	Salesforce Developer	Administrator, QA Tester	Apex programming, Flow Builder, triggers
Sprint-5	SF Developer, Administrator	Business Analyst	Scheduled Apex, reports/dashboards
Sprint-6	QA Tester	All team members	Functional testing, performance testing, demo prep

10. Risk Management Plan

10.1 Risk Register

Risk ID	Risk Description	Probability	Impact	Severity	Sprint Impact
R1	Salesforce Developer Org limitations (storage, API limits)	Medium	High	HIGH	Sprint 1–6

R2	Apex code complexity exceeding sprint capacity (USN-10)	High	High	HIGH	Sprint-4
R3	Changing business requirements mid-sprint	Medium	Medium	MEDIUM	Sprint 2–5
R4	Team member unavailability or skill gaps	Low	High	MEDIUM	Sprint 1–6
R5	Data model design issues during development	Medium	Medium	MEDIUM	Sprint 2–3
R6	Flow or trigger conflicts causing unexpected behavior	Medium	High	HIGH	Sprint 4–5
R7	Insufficient test data for comprehensive testing	Low	Medium	LOW	Sprint-6
R8	Performance issues with scheduled Apex on large data	Low	Medium	LOW	Sprint-5

10.2 Risk Mitigation Strategies

Risk ID	Mitigation Strategy	Contingency Plan
R1	Monitor org limits regularly; optimize storage; clean up test data	Request additional Developer Org or use Sandbox
R2	Break USN-10 into sub-tasks; allocate buffer time; early code reviews	Extend Sprint-4 by 1–2 days or carry over to Sprint-5
R3	Enforce sprint commitment; defer to next sprint via backlog grooming	Emergency sprint planning if critical change needed
R4	Cross-train team; maintain documentation; knowledge sharing	Reassign tasks; bring in additional SF expertise
R5	Thorough design review in Sprint-1; validate with stakeholders early	Refactor objects in Sprint-2 with minimal impact
R6	Follow SF order of execution guidelines; comprehensive unit testing	Debug using system logs; isolate and fix conflicts
R7	Create sample data plan early; use Data Import Wizard templates	Use Apex anonymous scripts for bulk test data
R8	Implement batch processing; optimize SOQL; test with realistic data	Reduce batch scope; schedule during off-peak hours

11. Testing & Acceptance Checklist

11.1 Acceptance Criteria Summary

The following checklist defines the acceptance criteria that must be validated during Sprint-6 before the project is considered complete:

#	Acceptance Criteria	Related USN	Test Type	Status
AC-1	Member lifecycle works (New → Active → Expired)	USN-8	Functional	☐ Pending
AC-2	Class booking blocked when class is full	USN-7	Functional	☐ Pending
AC-3	Booking blocked when payment not "Paid"	USN-7	Functional	☐ Pending
AC-4	Trainer assignment automation works correctly	USN-10	Functional	☐ Pending
AC-5	Booking amount correct by membership type	USN-10	Functional	☐ Pending
AC-6	Expiry email flow triggers as expected	USN-9	Functional	☐ Pending
AC-7	Scheduled Apex sends 5-day reminders	USN-11	Functional	☐ Pending
AC-8	Reports show correct attendance/revenue trends	USN-12	Functional	☐ Pending
AC-9	Dashboard charts reflect real-time data	USN-12	Functional	☐ Pending

12. Communication Plan

Effective communication is critical to project success. The following plan defines the cadence, audience, and channels:

Type	Frequency	Participants	Medium	Purpose
Daily Stand-up	Daily	All team members	Slack/Teams	Progress, blockers, daily plan
Sprint Planning	Start of sprint	All team + PO	Video Call	Define goal, select stories, assign tasks
Sprint Review	End of sprint	All + stakeholders	Video Call	Demo completed work, gather feedback
Sprint Retro	End of sprint	All team	Video Call	Identify improvements
Backlog Grooming	Weekly (mid-sprint)	PM, BA, PO	Video Call	Refine and prioritize upcoming stories
Status Report	Weekly	PM → Stakeholders	Email	Progress, risks, and metrics summary
Escalation	As needed	PM → Management	Email/Meeting	Critical issues requiring attention

13. Deliverables Summary

Sprint	Deliverable	Type	Owner
Sprint-1	Configured Salesforce Developer Org	Environment	SF Admin
Sprint-1	Custom Objects (Member, Trainer, Class, Booking)	Data Model	SF Admin
Sprint-1	FitHub CRM Lightning App with Tabs	Application	SF Admin
Sprint-2	Complete Field Structure with Relationships	Data Model	SF Admin
Sprint-2	Object-specific Page Layouts	UI/UX	SF Admin
Sprint-2	Global Picklists and Record Types	Configuration	SF Admin
Sprint-3	Validation Rules (Overbooking + Payment)	Business Rules	SF Admin/Dev
Sprint-3	Formula Fields (Status Calculations)	Business Logic	SF Admin

Sprint-4	Record-Triggered Flow (Expiry Email)	Automation	SF Admin
Sprint-4	Apex Triggers & Classes (Trainer + Pricing)	Development	SF Developer
Sprint-5	Scheduled Apex (Pre-Expiry Reminders)	Automation	SF Developer
Sprint-5	FitHub Analysis Report & Dashboard	Analytics	SF Admin
Sprint-6	Test Results & QA Sign-off	Quality	QA Tester
Sprint-6	Sample Data (via Data Import Wizard)	Data	SF Admin
Sprint-6	Final Project Demo & Presentation	Delivery	All Team

14. Document Revision History

Version	Date	Author	Changes
1.0	April 2026	Project Manager	Initial document creation – Complete Project Planning Phase

15. Approval & Sign-Off

This document has been reviewed and approved by the following stakeholders. By signing below, each party acknowledges that they have reviewed the Project Planning Phase document and agree with the planned approach, schedule, and resource allocation.